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1. Introduction

 1.1 Background
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  Site Number: A23K   Contract Number: EP-S2-10-01

D.O. Number:    Action Memo Date: 11/22/2013

Response Authority: CERCLA   Response Type: Emergency

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 8/30/2013   Start Date: 9/27/2013

Demob Date:    Completion Date:  

CERCLIS ID: NJD986630705   RCRIS ID:

ERNS No.:   State Notification: 8/29/2013

FPN#:   Reimbursable Account #:

1.1.1 Incident Category
A Removal Action is required to identify remaining hazardous materials that are on-Site and properly contain and
dispose of such.

1.1.2 Site Description
On August 29, 2013, the New Jersey Department of Environmental Protection (NJDEP) notified the United States
Environmental Protection Agency (EPA) Region 2 Regional Emergency Operations Center (REOC) of deteriorated
conditions at the Superior Barrel and Drum Site.  NJDEP Emergency Response personnel requested the assistance of
EPA On-Scene Coordinators (OSCs) with investigating conditions of containers at the facility.
 
On August 30, 2013, EPA OSCs met with NJDEP and Gloucester County officials at the Superior Barrel and Drum
Site.  Thousands of containers, mostly 275-gallon totes and 55-gallon drums, were observed along a public road as well
as in the woods, wetlands, and elsewhere throughout the property.  Containers were stacked several high in numerous
locations and were shown to be various states of deterioration.  Containers were found to be leaking, void of tops,
exposed to weather elements, rusted, damaged due to gunshots, stored improperly, and laying on their sides. 
Numerous trailers were also found to be open and containing 55-gallon drums.  The containers throughout the Site
appeared to be full of contents, but most did not have labels.  Labels on some containers include flammable liquids,
corrosive, marine pollutant, flammable solid, oxidizer, and non-hazardous material.

NJDEP referred the Site to EPA on August 30, 2013 due to the conditions at the Site, including drum contents spilled in
wetlands, contents pooling alongside the road, and unsecured access to the facility.

1.1.2.1 Location
The Superior Barrel and Drum Site is located at 798 Jacob Harris Lane in Elk Township, Gloucester County, New Jersey
(coordinates 39.6869, -75.132314).  The facility consists of a main processing building and numerous trailers located
throughout the 5.5-acre property.  The entrance to the facility is down a dirt road.  The north end of the Site is bordered
by Industrial Drum Company, a competitor in the drum reconditioning business.  A chain-link fence separates the two
properties.  Jacob Harris Lane marks the eastern boundary of the Site, beyond which is a densely forested property.  To
the south are private lands which are also densely wooded with several marshy areas.  The western boundary is State
Route 55, a major highway.  Currently, the facility is inoperable with last known operation activity occurring in 2012. 
Several companies have been to the property in efforts to remove machinery and equipment.  The Site is open to
persons traveling along Jacob Harris Lane, a public road.  The Site is unsecured from each direction and evidence of
trespassers has been noted.  All doors of the main building and trailers are open.
 
The Site consists of two operational areas.  The main area is 2.4 acres in size and includes a permanent steel structure
with deteriorated machinery.  This area would receive containers, rinse the containers, and recondition them for future
market.  Containers are located throughout this area.  The additional operational area appears to be mainly for storage of
full 275-gallon totes and 55-gallon drums, with several trailers holding containers.  This area encompasses
approximately 0.32 acre of land.  Both areas show signs of impact from leaking containers or dumping of materials.

1.1.2.2 Description of Threat
The facility is located in a federally recognized wetland.  Thousands of containers are in various states of deterioration
and leaking containers have been noted.  Many labels on containers indicate that contents are hazardous
substances; however, the property owner and his attorney have stated that the drums are of unknown contents.  The
facility is unsecured with access from a public road and surrounding trails.  Shotgun shells from target practice on
containers are evidence of trespassers, along with signs of vandalism.
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Companies that are located in the immediate area, along Jacob Harris Lane, are on private water wells.  Residential
properties located along Whig Road (<1/4 mile away) and Aurora Road (<1/2 mile) are also on private well water.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
NJDEP collected samples from four (4) random containers, all 55-gallon drums.  Field screening tests were conducted
on them using Photoionization Detectors, HazMat ID, pH, flash point, and others.  Contents revealed materials to be
corrosive, highly flammable, and having high readings of volatile organic compounds (VOCs).  The materials sampled
did not reflect the labels on the containers.

A Removal Assessment was completed on September 27, 2013.  Approximately 252 containers were opened and
aliquots were collected for HazCat.  Field laboratory results indicated the presence of hazardous characteristics. 
Samples were collected from select drums and totes where they were shipped to NELAC accredited laboratories. 
Analytical results showed toluene, benzene, TCE, PCBs, lead and many other hazardous substances are present in the
containers.  Soil samples also showed attribution between the materials in the containers and those in the soil.

2. Current Activities

 2.1 Operations Section

  2.1.1 Narrative
Removal of waste continued during the operational period with multiple load-outs throughout the week.  Approximately
14,000 gallons of waste from 129 containers was sent to disposal facilities during the reporting period.  This completes
the removal of all waste identified under subcontract 2.
 
EPA continued to work with numerous partners including the Gloucester County Fire Marshal’s Office, HazMat Team,
NJDEP, U.S. Fish and Wildlife, and local officials.  NJDEP personnel continued weekly visitations.  Security personnel
continued to patrol the Site during non-operational hours..
 
2.1.2 Response Actions to Date
To view removal actions completed during other operational periods, please refer to previous Pollution Reports.
 
On April 14, 2014 a tanker collected and removed approximately 3,500 gallons of flammable liquid contaminated with
chromium, lead, benzene, MEK, and additional compounds.  This represents waste from approximately 36 containers. 

On April 16th an additional tanker removed approximately 3,400 gallons of flammable liquid from roughly 24 containers. 
This material is scheduled to be used for fuel blending purposes at a disposal/recycling facility.
 
Following the removal of bulk flammable liquids personnel worked on the transfer and consolidation of flammable sludge,
solids, and residual material left in the bottom of drums and totes.  All material is being consolidated into totes for future

disposal.  Some of this material was shipped out on April 17th when approximately 7,400 gallons of flammable sludge
and solids were removed from the facility.  Approximately 69 containers, not counting those of transferred solids, were
sent for fuel blending.  This action completed the removal of waste listed under subcontract 2.
 
All samples needed for disposal purposes were collected during previous operational periods.  Preliminary data has
been received and is being reviewed for the generation of bids for the disposal of remaining waste.  On April 16, 2014
the ERRS contractor sent a request for bid on the removal of additional wastes.  T&D Subcontract 3 will be awarded

around April 25th.  Following such, the final subcontract for all remaining waste will be generated and submitted to
various disposal sources.
 
RST continued to provide air monitoring to ensure the safety of personnel and surrounding properties.  Additionally, RST
continued to manage the SCRIBE and Response Manager databases.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has designated Bonnie Hriczko as the enforcement case officer.  A 104(e) was drafted and submitted to the
property owner.  To date, no response was received from Thomas Toy.

2.1.4 Progress Metrics
  

Date
Shipped

Waste Stream MediumQuantity Manifest # Treatment Disposal Facility
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1/30/2014
Waste Inorganic
Liquid

 Liquid
Wastes

 4,500
gallons (37
containers)

 012500207  Solidification (Proposed)
Cumberland County
Landfill (Interstate
Waste Services)

 2/6/2014
Waste
Flammable Solid

 Solid
Wastes

 982
gallons
(7
containers)

 012500266 Fuel Blending,Incineration
Ross Incineration
Services; Geocycle;
Buzzi Unicem USA

 2/6/2014

Waste
Flammable
Corrosive, Acidic
Solid

 Solid
Wastes

 55 gallons
(1
container)

 012500266  Incineration Heritage - WTI

 2/6/2014

 Waste
Corrosive,
Inorganic, Acidic
Liquid

 Liquid
Wastes

 381
gallons
(9
containers)

 012500266
 Aqueous Treatment,
Stabilization,Landfill

EQ of
Detroit;Advanced
Disposal (CCL);Max
Environmental

 2/6/2014 

 Waste
Chromium and
Lead
Contaminated
Solid

 Solid
Wastes

 168
gallons
(4
containers)

 012500266 Neutralization/Stabilization,Landfill
MAX
Environmental;Vickery
Environmental

 2/6/2014 

 Waste Mercury
Contaminated
Corrosive,
Inorganic, Acidic
Liquid

 Liquid
Wastes

 165
gallons
(3
containers)

 012500266  Aqueous Treatment EQ of Detroit

 2/6/2014 
 Waste
Corrosive, Acidic
Liquid Mixture

 Mixed
Wastes

 92 gallons
(2
containers)

 012500266  Aqueous Treatment,Incineration
EQ of Detroit;Ross
Incineration Services

 2/6/2014

 Waste
Corrosive,
Organic, Acidic
Liquid

 Liquid
Wastes

 55 gallons
(1
container)

 012500266  Landfill
Advanced Disposal
(CCL)

 2/6/2014 

 Waste
Flammable
Liquid and Solid
Mixture

 Solid
Wastes

 475
gallons
(9
containers)

 012500266  Incineration
Ross Incineration
Services

 2/6/2014 

 Waste
Flammable
Liquid and Solid
Mixture

 Mixed
Wastes

 1,362
gallons
(11
containers)

 012500266  Incineration;Fuel Blending
Ross Incineration
Services;Geocycle

2/20/2014 Waste Corrosive,
Inorganic, Basic
Liquid

Liquid
Wastes

1,509
gallons(13
containers)

12500358 Neutralization/ Landfill

Vickery
Environmental, Inc
and Max
Environmental
Technologies, Inc.

2/20/2014

Waste Corrosive,
Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

190 gallons
(2
containers)

12500358

Neutralization/ Landfill
Max Environmental
Technologies, Inc.

2/20/2014

Waste Corrosive,
Lead
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

475 gallons
(5
containers)

12500358

Neutralization/ Stabilization/
Landfill

Max Environmental
Technologies, Inc.
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2/20/2014

Waste Corrosive,
Lead Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

190 gallons
(2
containers)

12500358

Stabilization/ Landfill
Max Environmental
Technologies, Inc.

2/20/2014

Waste Corrosive,
Chromium
Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

1,235
gallons (7
containers)

12500358

Neutralization/ Landfill and Deep
Well Injection

Vickery
Environmental, Inc.

2/20/2014
Selenium
Contaminated
Liquid

Liquid
Wastes

1,285
gallons (7
containers)

12500358
Neutralization/ Landfill

Max Environmental
Technologies, Inc.

2/20/2014
Waste Corrosive,
Organic, Basic
Liquid

Liquid
Wastes

285
gallons(3
containers)

12500358
Neutralization/ Stabilization/
Landfill

Max Environmental
Technologies, Inc.

2/27/2014

Waste
Flammable,
Chloroform
Contaminated

Liquid
Wastes

1270
gallons (10
containers)

12500457

 Incineration,Fuel Blending
 Ross Incineration
Services; Geocycle;
Heritage - WTI

2/27/2014
Benzene
Contaminated
Liquid

Liquid
Wastes

1840 (9
Containers)

12500457
 Incineration;Fuel Blending

 Ross Incineration
Services; Geocycle

2/27/2014
Waste Corrosive,
Organic, Basic
Liquid

Liquid
Wastes

95 gallons
(1
Container)

12500457
 Stabilization/Landfill  Max Environmental

2/27/2014
Lead
Contaminated
Liquid

Liquid
Wastes

250 gallons
(1
container)

12500457
 Neutralization/Landfill  Max Environmental

2/28/2014
Waste,
Flammable
Liquid

Liquid
Wastes

4700
gallons (24
containers)

11519302
 Incineration (Proposed)

 Ross Incineration
Services, Inc.

3/5/2014
Waste,
Flammable
Liquid

Liquid
Wastes

5000
gallons (55
containers)

11519349 Fuel Blending/
Incineration, Ultrafiltration,
Chemical Precipitation and
Carbon Absorption

Tradebe Treatment
and Recycling
Northeast LLC

3/7/2014
Waste,
Flammable
Liquid

Liquid
Wastes

4,500
gallons (50
containers)

11519380 Fuel Blending/
Incineration, Ultrafiltration,
Chemical Precipitation and
Carbon Absorption

Tradebe Treatment
and Recycling
Northeast LLC

3/20/2014
Propane

Liquid
Propane

10
cylinders

WO#0472701
Recycling Suburban Propane

3/28/2014

Waste,
Flammable
Corrosive Acidic
Liquid

Liquid
Waste

625 gallons
(2
containers)

12224910
Fuel Blending
(Proposed)

Cycle Chem/Clean
Ventures Inc.

3/28/2014

Waste,
Flammable
Chromium and
Lead Sludge

Mixed
Waste 

250 gallons
(1
container)

12224910

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/28/2014

Waste,
Flammable Lead
and Benzene
Sludge

Mixed
Waste 

250 gallons
(1
container)

12224910

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/28/2014
Waste,
Flammable
Liquid

Liquid
Waste

250 gallons
(1
container)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

http://epaosc.org/sites/8819/files/SuperiorBarrelAndDrum_polrep_29.htm

5 of 13 10/9/2014 3:19 PM



3/28/2014 Flammable Paint
Related

Liquid
Waste

1200
gallons (2
containers)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/28/2014
Waste,
Flammable Lead
Contaminated

Liquid
Waste

1250
gallons (5
container)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/28/2014 Waste,
Flammable Solid

Solid
Waste

275 gallons
(1
container)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/28/2014

Waste,
Flammable
Corrosive Acidic
Resin/Water Mix

Mixed
Waste 

350 gallons
(1
container)

12224910

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/28/2014

Waste,
Flammable
Corrosive Acidic
Resin

Mixed
Waste 

275 gallons
(1
container)

12224910

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/28/2014 Waste,
Flammable Solid

Solid
Waste

1250
gallons (2
containers)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic

Liquid
Waste 

440
gallons(8
containers)

12224914 
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 
Flammable
Corrosive Acidic

Liquid
Waste 

275
gallons(5
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic
Resin Sludge

Mixed
Waste 

110
gallons(2
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 
Flammable
Liquid, Lab Flash

Liquid
Waste 

40
gallons(2
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic
Resin

Mixed
Waste 

275
gallons(5
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 
Flammable
Corrosive Acidic

Liquid
Waste 

660
gallons(12
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic
Resin/Water Mix

Mixed
Waste 

165
gallons(3
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic
Resin Sludge

Mixed
Waste 

110
gallons(2
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Basic
Inorganic/Organic
Mix

Liquid
Waste 

55
gallons(1
container)

12224914  

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable Paint
Related

Liquid
Waste 

216
gallons(10
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable Lead
Contaminated

Liquid
Waste  

40
gallons(2
containers)

12224914  
Fuel Blending (Proposed) 

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Corrosive
Inorganic Basic 

Liquid
Waste  

110
gallons(2
containers)

12224914  
Fuel Blending (Proposed) 

Cycle Chem/Clean
Ventures Inc.
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4/3/2014 Flammable Paint
Related Material  

Liquid
Waste  

1020
gallons(12
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 Flammable
Chromium and
Lead
Contaminated
Sludge

Mixed
Waste 

510
gallons(6
containers)

12224943

Fuel Blending (Proposed)  
Cycle Chem/Clean
Ventures Inc.

4/3/2014 Flammable Lead
and Benzene
Contaminated
Sludge

Mixed
Waste 

765
gallons(9
containers)

12224943

Fuel Blending (Proposed)  
Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable
Liquid

Liquid
Waste  

85
gallons(1
container)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable
Sludge

Mixed
Waste 

170
gallons(2
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable
Liquid/Sludge

Mixed
Waste 

1045
gallons(11
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable
Liquid

Liquid
Waste  

255
gallons(3
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 Flammable Lead
Contaminated
Liquid

Liquid
Waste  

95
gallons(1
container)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable Paint
Related Material

Liquid
Waste  

425
gallons(5
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable
Sludge

Mixed
Waste 

765
gallons(9
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/4/2014 

Flammable Lead
and Benzene
Contaminated
Liquid

Mixed
Waste 

170
gallons(2
containers)

12224944 

Fuel Blending (Proposed)  
Cycle Chem/Clean
Ventures Inc.

4/4/2014 
Flammable Lead
Contaminated
Sludge

Mixed
Waste 

1020
gallons(12
containers)

12224944
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/4/2014 
Flammable Lead
Contaminated
Sludge

Mixed
Waste 

340
gallons(4
containers)

12224944
 Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/4/2014 

Flammable Solid

Solid
Waste

2795
gallons(35
containers)

12224944 
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/4/2014 MEK
Contaminated
Liquid

Liquid
Waste  

760
gallons(8
containers)

12224944 
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/4/2014 

Flammable Solid

Solid
Waste

95
gallons(1
container)

12224944 
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/8/2014

Flammable
Chromium, Lead
and Chloroform
Contaminated
Liquid/Water
Mixture

Liquid
Waste

3366
gallons (35
containers)

12224919

Fuel Blending (Proposed)   
Veolia Environmental
Services
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4/8/2014
Propane

Liquid
Propane

3 cylinders
WO#0472709

Recycling Suburban Propane

4/9/2014 Flammable Resin
Sludge

Mixed
Waste 

765 gallons
(9
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014

Flammable Lead
and Chromium
Contaminated
Liquid/Water Mix

Liquid
Waste

85 gallons
(1
container)

12224953

Fuel Blending (Proposed)   
Cycle Chem/Clean
Ventures Inc.

4/9/2014
Flammable Lead
Contaminated
Resin Solids

Solid
Waste

1200
gallons (4
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Flammable Resin
Solids

Solid
Waste

1500
gallons (5
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Flammable
Adhesive

Mixed
Waste 

170 gallons
(2
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Flammable
Adhesive

Mixed
Waste 

680 gallons
(8
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Flammable
Adhesive

Mixed
Waste 

255 gallons
(3
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Flammable
Liquid

Liquid
Waste

265 gallons
(3
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014
Class 4.1
Flammable
Solids

Solid
Waste

6300
gallons (21
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/10/2014

Flammable
Chromium, Lead
and Chloroform
Contaminated
Liquid/Water
Mixture

Liquid
Waste

2800
gallons (45
containers)

12224950

Fuel Blending (Proposed)   
Veolia Environmental
Services

4/14/2014

Flammable
Chromium,
Benzene, Lead
Contaminated
Liquid

Liquid
Waste

3531
gallons(36
containers)

12224949

Fuel Blending (Proposed)   
Veolia Environmental
Services

4/16/2014

Flammable
Chromium,
Benzene, Lead
Contaminated
Liquid

Liquid
Waste

3416
gallons(24
containers)

12224978

Fuel Blending (Proposed)   
Veolia Environmental
Services

4/17/2014 Flammable
Liquids

Liquid
Waste

255
gallons(3
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014 Flammable
Solids

Solid
Waste

8700
pounds(29
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014 Flammable
Liquids

Liquid
Waste

595
gallons(7
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014 Flammable
Resins and Paint

Solid
Waste

1200
pounds(4
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.
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4/17/2014
Hazardous
Waste (MEK,
PCE)

Liquid
Waste

850
gallons(10
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014
Flammable
Liquids

Liquid
Waste

1450
gallons(6
containers)

12224975 Fuel Blending (Proposed)   Cycle Chem/Clean
Ventures Inc.

4/17/2014
Flammable
Solids

Solid
Waste

1400
pounds(2
containers)

12224975 Fuel Blending (Proposed)   Cycle Chem/Clean
Ventures Inc.

4/17/2014 Hazardous
Waste (MEK,
PCE)

Liquid
Waste

1000
gallons(4
containers)

12224975 Fuel Blending (Proposed)   Cycle Chem/Clean
Ventures Inc.

 
DISPOSAL FACILITY ADDRESS
Cycle Chem/Clean Ventures Inc. 550 Industrial Drive, Lewisberry, PA 17339 
Cumberland County Landfill (Interstate Waste Services) 135 Vaughn Road, Shippensburg, PA 17257
Envirosafe Services of Ohio 876 Otter Creek Road, Oregon, OH 43616
EQ of Detroit, Inc. 1923 Frederick Street, Detroit, MI 48211
Max Environmental Technologies, Inc. Road #1, Yukon, PA 15698
Ross Incineration Services, Inc. 36790 Giles Road, Grafton, OH 44044
Suburban Propane 997 N. Pearl Street, Bridgeton, NJ 08302
Tradebe Treatment and Recycling Northeast LLC 136 Gracey Avenue, Meriden, CT 06451
Veolia Environmental Services 125 Factory Lane, Middlesex, NJ 08846
Vickery Environmental, Inc. 3956 State Route 412, Vickery, OH 43464

 2.2 Planning Section

  2.2.1 Anticipated Activities
Collaboration between EPA, NJDEP, FWS, County, and local officials will continue throughout the removal activities of
the Superior Barrel and Drum Site. 
 
The next subcontract for the removal of additional waste will be awarded in the next operational period.  Personnel will
continue to prepare containers for disposal.
 
2.2.1.1 Planned Response Activities
Personnel will focus on the removal of waste from the Site.  The subcontract for the next set of waste to be disposed of
will be awarded around April 25, 2014.  T&D will be scheduled following the generation of waste profiles and selection of
disposal facilities.
 
RST will continue working with the OSCs to generate a comprehensive sampling plan that will specify soil, surface water,
ground water, and sediment sampling locations.  Sediment sampling may take place first, while vegetation is still
relatively sparse.
 
RST personnel will continue perimeter air monitoring.
 
Additional action items that will be addressed include container destruction, inspection of potentially buried USTs and
drums, and collection of additional multi-media samples.

2.2.2 Issues

The Site is closed from April 19 – April 27 for the holiday.  Operations will resume on April 28th.

 2.3 Logistics Section

  All logistical issues are being handled by EPA Region 2, RST personnel or ERRS personnel.

 2.4 Finance Section
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  2.4.1 Narrative
On September 4, 2013, $250,000 was given to the Kemron ERRS contract to perform an emergency removal
assessment.

On September 27, 2013, $600,000 was verbally authorized for the commencement of a Removal Action. 

On November 22, 2013, the Regional Administrator approved the Action Memorandum documenting the verbal
authorization of funding allocation, 12- month exemption, and request for ceiling increase.  The Action Memo provides for
a total project ceiling of $4,080,000, of which $3,500,000 is for mitigation.

On December 2, 2013, EPA allocated an additional $500,000 to the ERRS contractor for mitigation activities.

On December 24, 2013, EPA allocated an additional $200,000 to the ERRS contractor for mitigation activities.

On February 13, 2014 EPA allocated an additional $250,000 to the ERRS contractor for mitigation activities.

On March 6, 2014 EPA allocated an additional $550,000 to the ERRS contractor for mitigation activities.

  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Assessment $250,000.00 $242,978.00 $7,022.00 2.81%

ERRS - Removal Action $1,990,946.00 $1,473,991.00 $516,955.00 25.97%

START - RV $300,000.00 $250,259.00 $49,741.00 16.58%

START - RA (Includ CLP) $400,000.00 $360,385.00 $39,615.00 9.90%

Intramural Costs

USEPA - Direct $4,430,000.00 $0.00 $4,430,000.00 100.00%

USEPA - InDirect $1,445,509.00 $0.00 $1,445,509.00 100.00%

 

Total Site Costs $8,816,455.00 $2,327,613.00 $6,488,842.00 73.60%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

 2.5 Other Command Staff

  2.5.1 Safety Officer
Safety Officers have been identified through RST and ERRS.  Health and Safety Plans have been completed by each
contractor.  Daily tailgate briefings are conducted. 

From October 16 - 18, 2013 a Kemron Industrial Hygienist visited the Site and conducted a health and safety audit. 
Comments were addressed in the field and a report was generated on November 12, 2013. EPA conducted a health and
safety audit on November 5, 2013.  All recommendations were addressed following the report generated on November 6,
2013.

2.5.2 Liaison Officer
The OSC is acting Liaison Officer with local, State, and County officials. 
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2.5.3 Information Officer
Sophia Kelley has been designated as the Community Involvement Coordinator for the Superior Barrel and Drum Site. 
Ms. Kelley can be reached at 212-637-3670.  Elias Rodriguez is the press coordinator and can be reached at
212-637-3664.  Christopher Sebastian is the inter-governmental liaison and can be reached at 212-637-3597.  George
Zachos if the Regional Public Liaison and can be reached at 1-888-BUDSMAN.

Community Updates were approved by PAD on October 23, 2013 and January 29, 2014.  The updates can be found in
the Documents section of this website.

On February 27, 2014 the CIC visited the area to distribute fact sheets and meet with local area residents.

3. Participating Entities

 3.1 Unified Command
Unified Command is currently not being used. 

3.2 Cooperating Agencies
EPA is coordinating efforts with various entities that have proven to be extremely helpful in the success of this project,
including but not limited to:

NJDEP
Gloucester County HazMat Team and Department of Emergency Response
Gloucester County Fire Marshal and Fire Department
Police Department
Glassboro Water Department
Elk Township

4. Personnel On Site

 EPA (1)
RST Contractors - Weston Solutions (1)
ERRS Contractors - Kemron (8)

5. Definition of Terms

 Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified
Command.

CERCLA - Comprehensive Environmental Response, Compensation and Liability Act of 1980 (42 U.S.C. Section 9601).

E Goods - Electronic machines which contain hazardous components.

Emergency Response - any activity undertaken by the Operations Section which mitigated an immediate threat to human
health or the environment.

EPA - United States Environmental Protection Agency

ERRS - Emergency and Rapid Response Services contract.

FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to
the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a discharge, of oil. 
Required by certain facilities that store and use large quantities of oil.

FWS or U.S. FWS - United States Fish and Wildlife Service.

HazCat - Hazardous Categorization, a field technique which utilizes a series of chemical tests on samples collected in the
field (aliquots) to determine the characteristics of hazardous and non-hazardous substances.  The characteristics which
can be determined include matrix (material state), solubility, combustibility, flammability, pH and the presence of oxidizers,
peroxides, sulfides, PCB, cyanide.
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Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal

Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive
ingredients is hazardous.  This includes pesticides, paint, solvents, etc.

Monitoring - Using equipment which will give limited real-time information about constituents in environmental media. 
This method is used most often for air and water testing.

NELAC - National Environmental Laboratory Accreditation Conference.

NJDEP - New Jersey Department of Environmental Protection.

OSC - Federal On-Scene Coordinator.

OSHA - Occupational Safety and Health Administration.

PCBs - Polychlorinated biphenyls, a class of chemical compounds.

PPE - Personal protective equipment.

PRP - Potentially Responsible Party.

RCRA - Resource Conservation and Recovery Act.

REOC - EPA Region II Regional Emergency Operations Center.

RMP - Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born
chemicals whose releases may impact human populations are required to submit to EPA a plan for  hazard assessment,
prevention, and emergency response.

RST - Removal Support Team contract.

Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may
require multiple days to complete, but test for a wider array of constituents than monitors.

Small Container - any container with a potential capacity of less than 5 gallons.

TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases
and other waste management activities reported annually by certain covered industry groups as well as federal facilities.
This inventory was established under the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) and
expanded by the Pollution Prevention Act of 1990.

TCE - Trichloroethylene.

Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response, while at the
same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

White Goods - Large home electronics such as refrigerators, washing machines, and dryers.

WW - Wastewater Treatment Facilities.

6. Additional sources of information

 6.1 Internet location of additional information/report
www.epaosc.org/SuperiorBarrelAndDrum

http://www.epa.gov/region2/superfund/removal/superiorbarrel/
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6.2 Reporting Schedule
At a minimum, POLREPS will be generated on a weekly basis.  Should emerging situations need to be provided to
parties, spot reports or bulletins will be sent via email.

As of September 26, 2013 daily updates were no longer provided.  POLREPS will be generated on Mondays following the
end of the operational period.

Due to the site closure the week of April 21st, the next POLREP will be generated and distributed on April 28, 2014.

7. Situational Reference Materials

 www.epaosc.org/SuperiorBarrelAndDrum

www.epa.gov/region2/superfund/removal/superiorbarrel/
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